CONTINUATION — Catalogizer

> Live work-state document per Constitution **§12.10 (CONTINUATION)** and **§11.4.131**. A fresh session that receives only the prompt `continue` MUST read this file first, then `docs/FOLLOW_UPS_NEXT_PHASE.md`, then resume the §11.4.126 loop with the steps in "RESUME ORDER".

Revision: 19 **Last modified:** 2026-11-11 **Exports:** `CONTINUATION.html` / `CONTINUATION.pdf` regenerated at Rev 19 with `pandoc -s` (HTML) and `weasyprint` (PDF) from this file; this `.md` is authoritative.

0.00 Rev 19 delta (since Rev 18; main = `791a5fba`; release prep branch `release/v2.4.1-prep`)

- **v2.4.1 content is prepared, not tagged.** Branch `release/v2.4.1-prep` (from `main` `791a5fba`) bumps every product version to 2.4.1 (Android `versionCode` 7, Android TV 9) and adds `[2.4.1]` to `docs/CHANGELOG.md` with separate VERIFIED / PROVISIONAL / REOPENED / OVERDUE sections. It is a pre-release candidate. The full-suite retest (11.4.40) and 11.4.185 manual QA are still owed; nothing is production-ready.
- Landed on `main` since Rev 18 (all PROVISIONAL-DONE): SMB-FU-10/12/14 (Opus round 5 GO-with-follow-ups, F1/F2/F4 in `15a5735c`), LIFE-FU-5..9 and LIFE-FU-10..15 (shim-verified), stack scripts via ctrctl STACK-CTR-FU-6..13 (shim-verified), dead-SMB follow-up register entries, `docs/PROVISIONAL_VERIFICATION_PLAN.md`, SonarQube run3 evidence and triage (CAT-QA-SONAR-1 / -2), CAT-QA-SONAR-1b note.
- **SMB live-run status reconciled.** Two different live runs exist and the old text conflated them: (1) `26e38446`: `cattsrv-smb` test server, share `corpus`, sub `corpus/nested`, 3/3 identical PASS plus a failing negative control, evidence `docs/qa/smb-subdir-20261110/live-run-20261111T121104Z/` (checksums verify) = VERIFIED for that target. (2) `4640ed37`: the host Samba `Public/Testing` ("Anton"), main `e5817850`, TestLiveSMBSubdir and TestLiveSMBServiceSubdir PASS,

N=1, log committed in `652928dc`, `sha256sum -c go_test.log.sha256` passes (run from repo root); single run, N=1 = PROVISIONAL (N=1 < required N>=3). Neither is a bare-IP proof or a Synology run. The "Anton run held" wording in Rev 18 section 0.0 and in `[2.4.0]` is superseded by this paragraph; the stale notes in FOLLOW_UPS (SMB-FU-5), `docs/PROVISIONAL_VERIFICATION_PLAN.md` 2.4 and section 4b were annotated.
- Synology stays SKIP (`hardware_not_present`), drives off since 2026-11-05.
- Held/owed: live `stack3/up.sh` through the Containers backend; two more Anton runs with committed logs (N=1 < N>=3); bare-IP SMB live leg; Tauri native GUI; Android real login; Vision/HelixQA UI QA; CAT-QA-SONAR-2 triage fixes.
- Next steps: review the prep branch (11.4.209 substrate), merge to `main` fast-forward (11.4.288), run the PROVISIONAL plan, full-suite retest, manual QA, then decide tag `v2.4.1` (pre-release or production) per `docs/PROVISIONAL_VERIFICATION_PLAN.md` section 4.
- Not verified while writing Rev 19: upstream parity of `main`, whether any stack 3 or test-server container is running, and whether the prep branch has been pushed anywhere (it has not been by this change).

0.0 Rev 18 delta (history) (since Rev 17; main = `031045eb`)

- **`v2.4.0` is released as a labelled pre-release.** `main` HEAD = `031045eb` (merge of `release/v2.4.0-prep`: version files 2.4.0, v2.4.0 pre-release changelog; Opus GO-with-follow-ups). The annotated tag `v2.4.0` is on `031045eb` and pushed to the six upstreams. Pre-release objects created: GitHub (`vasic-digital/catalogizer`, `milos85vasic/Catalogizer`) and GitLab (`milos85vasic/Catalogizer`, `vasic-digital/catalogizer`). GitFlic and GitVerse carry the tag only; their releases are OWED.
- Landed in this window (all PROVISIONAL-DONE): `73d1f825` (stack3 containers lifecycle; DBUS `guid=` root cause, see Rev 17 delta), `2379d5aa` (CONTINUATION Rev 17), `2117fcb5` (LIFE-FU-1..4 registered), `acb95e2f` and `80d9b2d8` (dead SMB code removal, generated schema untracked), `031045eb` (release prep).
- In flight: SMB-FU-10/12/14 on branch `fix/smb-followups-10-12-14` (not on main). Opus round 3 returned NO-GO on one test gap; round 4 fixes are in progress; round 5 is the last permitted round.

- Held live legs (host load): SonarQube scan CAT-QA-SONAR-1, the Anton `Public/Testing` SMB run, and Vision/HelixQA UI QA. Run when load allows (hold while above ~12).
- **PROVISIONAL at v2.4.0** (not VERIFIED): Tauri desktop and wizard live GUI; Android real login; Synology (honest SKIP `hardware_not_present`); SMB over a bare IP; stack scripts not yet run against a real `catqa3-api` through the Containers submodule; cover-art SSRF live proof; follow-ups LIFE-FU-5..9 and SMB-FU-9b/11/13/17/18/19 (see `docs/FOLLOW_UPS_NEXT_PHASE.md`).
- **Plan for v2.4.1 / v2.5.0:** call a release production only after the PROVISIONAL items above are VERIFIED, the full-suite retest passes, and §11.4.185 manual QA confirms.
- Supersedes: the `release/v2.4.0-prep` HELD row in section 2 and the "tag only after live validation" text in sections 1 and 5 step 6 (decision 5 of Rev 17); the tag now exists.
- Not verified while writing Rev 18: six-upstream branch parity of `main` after the Rev 18 commit, and the presence of the scratch clones named in sections 2 and 6.

0. Rev 17 delta (history) (since Rev 16, `e3683a37`; main = `e933ec5c`)

- Landed on `main` (all PROVISIONAL-DONE, each merge carried Opus GO-with-follow-ups): `7d895e62` merge fix/smb-discovery-confine (SMB-FU-2: shared host vetting, port allowlist `CATALOG_SMB_ALLOWED_PORTS`, admin-share filter, generic errors; rules in `docs/SMB_DISCOVERY_ROUTES.md`); `79e171bc` merge fix/tauri-guard-followups (wizard capability guard hardening, round 4); `4760d527` live pprof verification 3x34 PASS on stack3 with the flag on, RED baseline with it off (`docs/qa/live-pprof-20261111/`); `532c2ec8` merge fix/smb-dial-vetted-ip (SMB-FU-9: dial the vetted IP, one shared connect deadline; CGNAT/Tailscale 100.64.0.0/10 allowed, only 100.100.100.200 refused); `73d1f825` merge feat/stack3-containers-lifecycle (CAT-QA-STACK-LIFECYCLE-1: stack start/stop through `docs/qa/lib/ctrctl`, built on the `submodules/containers` runtime abstraction); `e933ec5c` LIFE-FU-1..4 registered in `docs/FOLLOW_UPS_NEXT_PHASE.md`.
- **Root cause of the podman start failure in agent shells (measured 2026-11-11, recorded in `docs/qa/lib/podman_env.sh`)**: the harness exports `DBUS_SESSION_BUS_ADDRESS='unix:path=/run/user/1000/bus,guid=<hex>'`; the `,guid=` suffix makes crun's sd-bus call fail with "OCI permission denied". Fix: strip `guid=` (`qa_podman_env_normalize` in `docs/qa/lib/podman_env.sh`, which also

defaults `XDG_RUNTIME_DIR`) or `export DBUS_SESSION_BUS_ADDRESS=unix:path=/run/user/1000/bus`. No sudo and no user action is needed. Open follow-ups LIFE-FU-1..4.
- **Operator decisions 2026-11-11** (relayed, not verbatim): (1) `verify.py` keeps FAIL on undeclared pod-read LAN exposure. (2) CGNAT/Tailscale 100.64.0.0/10 is allowed for SMB targets (done in `58e597c3`). (3) Dead SMB code removal is approved (SMB-FU-1; not yet executed, check the register). (4) Untrack and gitignore `catalogizer-desktop/src-tauri/gen/schemas/capabilities.json` (approved; NOT yet done: that path is still tracked on main at `e933ec5c`, while `installer-wizard/.gitignore` already ignores its own copy). (5) `v2.4.0` is published as a labelled pre-release now, with the PROVISIONAL items listed in the changelog (this supersedes the "tag only after live validation" hold in section 1 and the HELD `release/v2.4.0-prep` row; CHANGELOG must list VERIFIED, PROVISIONAL, REOPENED, OVERDUE separately per §11.4.290). (6) Synology: honest SKIP `hardware_not_present`, ship without it. (7) SonarQube scan (CAT-QA-SONAR-1), the Anton `Public/Testing` SMB run and the Vision/HelixQA UI QA are to run when host load allows (load was about 30 when Rev 17 was written; hold while above ~12).
- Section 2 (Tauri row) and the LAN IP in sections 4/4b were refreshed in this revision; the IP is `192.168.1.17` (verified with `ip -4 addr` at Rev 17), and the QA scripts auto-detect it.
- Not verified while writing Rev 17: six-upstream parity of `main`, whether any pod from stack3 is currently running, and whether `release/v2.4.0-prep` still exists in the scratch clone.

0b. Rev 16 delta (history) (since Rev 15, `70d10721`)

- Landed on `main` (all PROVISIONAL-DONE): `d215da53` merge feat/tauri-native-qa (wizard dialog ACL capability, QA screen default); `0591b0ca` release-permission test result recorded (GitHub needs keyring token); `f6a73897` merge feat/tauri-followups (hardened wizard capability guard, evidence README, untracked generated schema); `f8ec59fc` merge feat/followups-20261110 (D7-R4 FU-1..4, verify.py LAN-bind expectation source, front-door `--interface` mode); `a8401cdc` register CAT-LANIP-DYN-1; `60756277` merge feat/lanip-dyn (dynamic LAN IP lib, atomic FTPS cert regeneration); `0af2ee9a` register smb-subdir and tauri r2 follow-ups; `c89c195c` docs SMB-FU-6..8 (smb-subdir review follow-ups); `7498b212` merge feat/

smb-subdir (SMB share/sub root confinement, CAT-SMB-SUBDIR-1). Each merge carried Opus GO-with-follow-ups.
- CAT-SMB-SUBDIR-1 is **PROVISIONAL** until `docs/qa/smb-subdir-20261110/run.sh` passes live N>=3 (SMB-FU-5 / SMB-FU-8; never executed yet). Open SMB follow-ups: SMB-FU-1..8 in `docs/FOLLOW_UPS_NEXT_PHASE.md`.
- **Host LAN IP changed**: 192.168.1.115 -> **192.168.1.17** (verified with `ip addr`). Sections 2, 4, 4b and 5 below were updated at Rev 17 to say "current LAN IP"; read the current LAN IP (the QA scripts now auto-detect it; override only via `QA_LAN_IP`).
- **Containers do NOT survive a reboot.** Recovery: `docs/qa/stack3/up.sh <tag>`; `docs/qa/stack3/monitoring/up.sh` with LAN binds (GRAFANA_BIND/PGADMIN_BIND/PROM_BIND = current LAN IP); `docs/qa/test-servers/up.sh` then `docs/qa/test-servers/verify.sh`.
- Open threads: (1) SonarQube scan (CAT-QA-SONAR-1) needs load < 12; scratch clone `/home/milosvasic/.cache/claude-tmp/sonar-scan-nefe80/repo/docs/qa/stack3/sonarqube`: `./up.sh`, then `RUN_ID=run3 ./scan.sh`, then `./down.sh`. (2) Live reruns: axe, pprof 401/403, `verify.py`, cover-art SSRF F2-F5, rate-limit isolation (needs a real second LAN host). (3) Vision/HelixQA UI leg (CAT-HELIXQA-VISION-1). (4) Android real login (CAT-ANDROID-LOGIN-1). (5) Tauri wizard live GREEN runs (TAURI-R1-FU-7). (6) Synology: SKIP `hardware_not_present` (drives OFF). (7) `release/v2.4.0-prep` HELD at `b334ebd0`; tag `v2.4.0` only after live validation.
- (Superseded at Rev 17: the section 2 Tauri row now reflects the merge.)

1. State at stop

- `main` = `031045eb` at Rev 18 (Rev 17 start: `e933ec5c`) (Rev 16: `7498b212`) + the Rev 17 doc commit; upstream parity must be re-verified (not checked while writing Rev 16) (origin, github-milos, gitlab-milos, gitlab-vasic, gitflic-vasic, gitverse-vasic). Verify parity first (section 5 step 1).
- Release target: first tag `v2.4.0` (pre-release, SemVer), published now as a labelled pre-release per the 2026-11-11 decision (see Rev 17 delta). Everything landed is **PROVISIONAL-DONE** (§11.4.290) until its live rerun passes N>=3 with machine evidence.
- SonarQube on-demand tooling is LANDED (df7e2dd1, PROVISIONAL); the fresh scan on digest-pinned images is still owed (Docker Hub rate limit; CAT-QA-SONAR-1).
- Landed 2026-11-06: D7-R4 contrast fixes + island detector (round 1 GO-with-follow-ups, D7-R4-FU-1..4); live security evidence (`docs/qa/`

`security-live-20261106/`: Prometheus auth, pprof 401/403/60 s cap, SSRF on image proxy / storage roots / sync endpoints VERIFIED 3/3); TRUSTED_PROXIES hardening (explicit `/32` for the proxy with fixed compose subnet + `ip_range`, `auto` refused in release unless `TRUSTED_PROXIES_ALLOW_AUTO=true`, fail-closed on bad value, nginx XFF on every proxied location; round 2 GO-with-follow-ups; PROVISIONAL, compose files only rendered + throwaway project, never brought up as real stacks); workable-items register Rev 2; disk prune (18 dangling images, ~18 GB reclaimed).
- The front-door "shared login bucket" is explained as a same-host artefact (pasta alias 169.254.1.2); remote-LAN isolation UNCONFIRMED (needs a second LAN host, = QA-MON-FU-4). `CAT-FRONTDOOR-RATELIMIT-1` stays open.
- **Tauri desktop/installer native QA agent**: see section 2 for its exact state at stop.
- **Synology drives are OFF** (operator 2026-11-05 19:09 CET): Synology SMB/FTP/NFS live tests = SKIP `hardware_not_present`.
- Constitution pin 92a9ecf8 (v73.2). Periodic fetch still owed.
- Binding rules: memory `feedback_release_completion_mandate`, `feedback_review_budget_policy` (max 5 rounds, minors -> follow-ups; security-adjacent minors still block), `feedback_all_work_on_main`, `project_decisions_2026_11_03`, `project_decisions_2026_11_05`, `feedback_pkill_self_match`. Never force-push; never print credentials (Yandex WebDAV creds only in scratchpad `yandex_webdav.env`, stack in `catqa3/qa.env`/`mon.env` 0600). No sudo, rootless podman only; do not touch stacks catqa1/catqa2 or shared aardvark-dns.

2. NOT ON MAIN

Branch	Where	Item	State
(none on main-line work) Tauri native QA	landed	CAT-TAURI-NATIVE-1, CAT-TAURI-INSTALLER-1	`feat/tauri-native-qa` was merged as `d215da53`, with later guard work in `f6a73897` and `79e171bc` (wizard capability guard rounds 1-4). The scratch clone `/home/milosvasic/.cache/claude-tmp/tauriqa.hw0Kco/repo`

Branch	Where	Item	State
			(HEAD `389f8abe`) is superseded; confirm before deleting. Open: wizard live GREEN runs (TAURI-R1-FU-7), desktop re-verify on the current binary, secret-scan of the wizard evidence in `/home/milosvasic/.cache/claude-tmp/evidence-archive/tauri-native-20261106/`. QA displays: `QA_BIND=scripts/tauri/run-qa.sh desktop
(LANDED at Rev 18, `031045eb`) `release/v2.4.0-prep` HEAD `b334ebd0` (local)	`/home/milosvasic/.cache/claude-tmp/relprep.EtmMzF/repo`	CAT-REL-V240-1	LANDED as `031045eb`, tag `v2.4.0` published (Rev 18). Was HELD; per 2026-11-11 decision to publish as pre-release now. versions.json 2.4.0, openapi version, CHANGELOG `[2.4.0] - pre-release`; recheck VERIFIED/PROVISIONAL rows against the live results (add D7-R4, TRUSTED_PROXIES, security-live) before landing; no git tags exist yet.

3. Landed (all PROVISIONAL-DONE until live rerun)

Since Rev 11 (`109acde2`): D7 remaining contrast `c78c654a`; HelixQA stack-3 API smoke wrapper `fc1192fe` (UI vision leg not implemented, honest SKIP); Tauri SSRF hardening `4ccead68` (TAURI-FU-5); S3 storage protocol `83a21e38` (unit-class); S3 live evidence on real Garage `0a4fb76a` (N=3 live); Tauri backend-enforced confirmation on server URL change `865287f4` (needs native boot); D7 class-wide dark-gray contrast `6ffc4593`. Earlier: UI-D1/D2/D3/D5/D6/D7/D8, Android QA boot (`docs/qa/android-boot-20261105`), Tauri container build + QA boot tooling (`109acde2`), SECQ-1/3/4/5/6, WD-F1, NEW-1, stack-3 verify pack. Follow-ups are in `docs/FOLLOW_UPS_NEXT_PHASE.md` (the authoritative pending list).

4. Stack 3 (containers do NOT survive reboot)

Running at stop (if the host was not rebooted): pod catqa3 (images `localhost/catqa3-api|web:main-17ec3c1f`, do NOT contain the D7-R4 fixes or the TRUSTED_PROXIES hardening) and pod catqa3mon (Prometheus with basic auth, user `qa_prom`, password `PROM_AUTH_PASSWORD` in `mon.env`; LAN-bound Grafana/pgAdmin/Prometheus). After a reboot: `docs/qa/stack3/up.sh <tag>` then `GRAFANA_BIND=PGADMIN_BIND=PROM_BIND=<current LAN IP, 192.168.1.17 at Rev 17> docs/qa/stack3/monitoring/up.sh` (its exit 6 / `000` loopback line is only the loopback check on LAN-bound services; verify with LAN URLs). URL map (host <current LAN IP, 192.168.1.17 at Rev 17>): API :38082 (/health), web :33020, website :33021, nginx front door :33080 / :33081, Grafana :33030, pgAdmin :33050, Prometheus :39090 (auth required). PostgreSQL 127.0.0.1:35434 and Redis 127.0.0.1:36381 stay loopback. Logins: qa_admin (password only in `/home/milosvasic/.cache/claude-tmp/catqa3/qa.env`). Rebuild web+API from current `main` before the next live rerun (D7-R4 fixes, TRUSTED_PROXIES). Inactive throwaway users `qa_thrw_*` exist (CAT-QA-THRW-CLEAN-1). `verify.py` has 3 stale LAN-NOT-reachable assertions (CAT-VERIFY-LANBIND-1).

4b. Live test servers + Anton SMB corpus (added Rev 15; containers do NOT survive reboot)

- Test servers (rootless podman `cattsrv-*`, host <current LAN IP, 192.168.1.17 at Rev 17>): SMB :1445 share `corpus`, FTP :42021, FTPS (explicit) :42022, SFTP :42023, WebDAV :42080, HTTP :42081, NFS v3 :42049 (userspace rclone, read-only). Corpus `/home/milosvasic/Testing-servers/corpus` (12 files, `manifest.sha256`); writable only in `corpus/rw/`. Credentials (user `catsvc`) only in `/home/milosvasic/.cache/claude-tmp/catqa3/testservers.env` (0600). After a reboot: `docs/qa/test-servers/up.sh`, then `verify.sh` (NFS leg needs `TS_NFS_MNT=<premounted dir>`). Evidence in `/home/milosvasic/Testing-servers/evidence/` (outside git; `verify_20261106T125600.log` fail=0). Sudo used only for an NFS probe mount (undone); logged in `evidence/sudo_actions.log`. Catalogizer SMB non-445 port read from code, NOT yet run live.
- Anton SMB (this host's own samba :445): `Public/Testing` corpus, evidence `docs/qa/anton-smb-20261106/`. CAT-SMB-SUBDIR-1: sub-directory scoping is implemented; live runs are in the Rev 19 delta (cattsrv-smb 3/3; Anton N=1, log committed in `652928dc`).
- Rate-limit isolation: substitute-source VERIFIED 3/3 (`docs/qa/second-host-20261106/`); real remote NIC UNCONFIRMED.

5. RESUME ORDER (what "continue" means)

1. `cd /home/milosvasic/Projects/catalogizer && git fetch --all --prune --recurse-submodules=no`; confirm six-upstream parity of `main`; `git status --short --ignore-submodules=all` clean. Check disk and load (<~12 before dispatching; hold dispatch while >20).
2. Rebuild the web (and API) images from `main`, then `docs/qa/stack3/up.sh <new-tag>` and `docs/qa/stack3/monitoring/up.sh` with LAN binds. Verify the URL map with curl on the LAN URLs.
3. Live re-verify (dispatch a Sonnet verifier; evidence to `docs/qa/ui-live-rerun-20261105/`, screenshots to `/home/milosvasic/.cache/claude-tmp/evidence-archive/`): `node docs/qa/ui-d5d6-20261105/axe_live.cjs` (env NODE_MODULES_DIR=/home/milosvasic/.cache/claude-tmp/ui-d1.nNlTmm/pw/node_modules, CHROMIUM_PATH), `docs/qa/ui-d7d8-20261105/d7_axe.cjs` + `d8_repro.cjs`, UI-D1 repro `/home/milosvasic/.cache/claude-tmp/ui-d1.nNlTmm/pw/repro.js`, D2/D3 pages. N>=3 identical runs -> promote PROVISIONAL to VERIFIED; contrary evidence reopens. Restart API with

HELIX_PPROF_ENABLED=true for pprof 401/403 + 60 s cap; cover-art SSRF-F2..F5; TRUSTED_PROXIES from a second LAN host.

4. Open work items (Sonnet authors in scratch clones via `git clone --no-hardlinks`, then Opus reviewers, max 5 rounds): (a) SonarQube (section 2; unblock image pull first); (b) Vision/HelixQA UI leg: stop `llmctl-onnx@decide-nli` ONLY via `llmctl stop/start` (never `enable`), CPU-capped, do not harm other sessions; (c) Tauri native boot of the confirm-on-URL-change and SSRF changes (`TAURI_BUILD_JOBS=2 scripts/tauri/build.sh <out>`, `QA_BIND=<current LAN IP, 192.168.1.17 at Rev 17> scripts/tauri/run-qa.sh desktop`); (d) Android real login via secret-safe path; (e) S3 UI/docs/web SUPPORTED_PROTOCOLS follow-ups (S3-FU); (f) throwaway pre-release tag test to prove GitHub/GitLab release permission (then delete the test tag everywhere).
5. Landing procedure: `git fetch -q --recurse-submodules=no <clone> <branch>`; `git diff --raw HEAD...FETCH_HEAD -- submodules constitution | wc -l` must be 0; `git merge --no-ff --no-commit FETCH_HEAD`; append follow-ups to docs/FOLLOW_UPS_NEXT_PHASE.md; commit with `Roadmap-Item:` + `Co-Authored-By: Claude Sonnet 5.5 <noreply@anthropic.com>`; push SERIALLY to six upstreams with `sleep 4` (parallel push fails "failed to lock"); verify `git ls-remote <r> refs/heads/main` parity; delete any wip branch on every upstream after landing.
6. Remaining release scope (memory `feedback_release_completion_mandate`): WL13 player follow-ups + subtitles panel; responsive/a11y live matrix across devices/browsers; desktop+installer wizard; Android/Android TV; HelixQA with Vision; performance/security/chaos; N>=3 determinism ledger; retire stacks catqa1/catqa2 (docs note only); LV3-1..5; D5 bursty-audio fixture; Synology idle-deadline/cut-recovery live and Synology SMB/FTP/NFS live tests (SKIP `hardware_not_present` while the drives are OFF); PostgreSQL last-admin race; key-rotation waiver = operator-accepted open risk, no expiry, never invent a date; `versions.json` 2.3.0 -> 2.4.0 + changelog (VERIFIED / PROVISIONAL / REOPENED / OVERDUE separately); test GITHUB_TOKEN / GitLab release permission with a real create at release time; tag `v2.4.0` on all upstreams only after live validation.
7. Queue: every open item is a registered workable item in `docs/WORKABLE_ITEMS_REGISTER.md` (Part A = existing follow-up ids with pointers into `docs/FOLLOW_UPS_NEXT_PHASE.md`; Part B = items registered at Rev 13). Do not keep a parallel list here.

Group	Item ids (see register)
Verification (PROVISIONAL until live)	CAT-UI-AXE-LIVE-1, CAT-STACK3-REBUILD-1, CAT-PROM-LAN-1, CAT-PPROF-LIVE-1, CAT-DETERMINISM-LEDGER-1, CAT-TAURI-NATIVE-1
Blocked	CAT-QA-SONAR-1 (Docker Hub rate limit), CAT-SYN-LIVE-1 + ST-NFS (drives OFF, SKIP hardware_not_present), CAT-HELIXQA-VISION-1 (host capacity)
Features / coverage	CAT-TAURI-INSTALLER-1, CAT-ANDROID-LOGIN-1, CAT-S3-LIVE-2, CAT-RESPONSIVE-A11Y-MATRIX-1, CAT-PERF-CHAOS-1, CAT-WL13-PLAYER-1, CAT-D5-BURSTY-AUDIO-1, CAT-PG-LASTADMIN-1, CAT-QA-MON-FU-2, CAT-STACK-RETIRE-1
Release	CAT-REL-V240-1, CAT-REL-PERM-1, CAT-KEYROT-WAIVER-1 (operator-accepted open risk, no expiry)
Governance	CAT-WI-ENGINE-1, CAT-CONST-FETCH-1, CAT-LLMS-VERIFIER-1, CAT-WAIVER-GATE-DESIGN-1, CAT-LLMCTL-PINS-1, CAT-TEST-PREEXIST-1, CAT-DOCS-EXPORT-1
Existing follow-up ids	SECQ-2/4b/7/8, SUB-H1..H7, ST-R4-1..4, LW3-1, WL13-R*, MON-G4/G5/PROV, QA-MON-FU-3/4, LE3-B/D, D8-F1, CAT-D9-SUSPEND, D9-F1, D4-3, UI-D4, UI-FAV-1, MP-FLAKE-1, WEB-DEPS-1, AND-FU-1..7, S3-FU-1..3, TAURI-FU-1..7, D11-R2-2..5, D7-R3-FU1/M1/M3, LV3-1..5

6. Disk

Operator decision 2026-11-05: prune APPROVED for Go build/module caches, Android SDK system images, and NAMED unused podman images/volumes. NEVER a blanket prune (`podman system prune` is forbidden); other projects' dirs and anything not named stay untouched. Re-run the idempotent guarded scratchpad `run_prune.sh` for the earlier approved set. Scratch under `/home/milosvasic/.cache/claude-tmp/` (survives reboot): `sonarqa.FG8Tji` (KEEP, unlanded SonarQube work), `s3proto.y6Du6d` and `tauri.yV0oud` (landed; deletable with guarded `${D:?}` paths after confirming main has them), `andqa.Lo6bOU` (Android, ~7 GB), `d7b.PybOvV` (empty), reviewer roots `rvroot`.

7. Open operator decisions

Decided 2026-11-05: SonarQube = on-demand QA service with minimal tokens; prune scope (section 6); Prometheus LAN-only; live S3 on Garage; throwaway pre-release tag test; Tauri confirm on URL change (done). Still open: tag form (default `v2.4.0`); horizontal-authz / second-LAN-host measurement; when the Synology drives are powered back on; Docker Hub access method for the SonarQube images (login, mirror, or wait).